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) Contmmng mMﬂa and EVH
PM Desk Guide

= Collaborating with DoD Agile pilot team to

collect/share best practices on Agile pilot
programs

Initiativer

= |dentify methods for managing cost and

A resource for DoD personnel

schedule on programs using Agile who encounter programs on
. which Agile philosophies and
development methodologies Earned Value Management
are applied

“EVM is not tied to any specific development methodology and does not prevent the use of other
risk management techniques such as agile development. EVM and agile development are
complementary and can be used on the same project. Agile development can be used to

incrementally deliver functionality to the customer while EVM provides a standard method for
measuring progress.” -- OMB Circular A-11

https://www.acq.osd.mil/evm/resources/Agile EVM Home.shtml
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https://www.acq.osd.mil/evm/resources/Agile_EVM_Home.shtml
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» Work with the 873 and\§74 pilot programs, as appropriate
= Understand Agile technical mangement best practices and lessons learned

= Understand use of and applicability of DevSecOps to DoD programs

» Approach: Develop and Execute a Pilot Engagement Strategy

= Qutreach to Pilot Programs

 Provide guidance/solutions ¢ Collect best practices/artifacts
e Trusted agent * Focus on specific objectives
* Non-interference basis * Establish regular cadence

= Develop a Community of Practice

= Conduct series of Town Hall Collaboration Forums

PROBLEM STATEMENT:

How does the DoD manage cost, schedule, and technical performance for a
program using Agile development methods and demonstrate the value

proposition for a capability?
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» Process T~

= What are the program’s process/tools for program management/execution?

= What is the program’s process for incremental development/delivery?

= How are decisions made and who has decision authority (i.e priorities,
changes)?

= How does the program contract for work?

» Workforce Management

= What are the program’s team creation and management practices (i.e. hiring,
retention)

= How are the proper skill sets identified/executed (i.e. competency, quality)?

» Reporting/Metrics
= What is the level of metric assignment (i.e. epic/feature/story)?

= What metrics or reports are used internally/provided to management and
delivered to customer?

= How does the team communicate progress or completion of a capability?

Office of Acquisition Analytics and Policy Rl g e L



NDIASIENDTFED 2019

» Technical

focusgAreasKtoRExploretcont

How is the user involved in requirements reviews, development, and test?

How is Minimum Viable Product (MVP) identified and mapped into
capabilities?

What technical reviews are used (i.e. PDR, CDR)?
What is the timing of the technical reviews?

What are the artifacts for/from the technical reviews (i.e. System and SW
Specifications, SW Architecture Documentation)?

How is integrated testing completed?
How is security integrated into the development process and capabilities?
How are Estimates at Completion (EACs) developed and at what level?

What tools are used to track progress/completion of work against
contractual requirements (i.e development environment)?

How do technical tools feed program management tools/reporting?
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OUtcomes
Create a tool kit for managing cost, schedule, technical performance

» Provide best practices/artifacts for the following (Tool Kit)

= Contracting language

Scope definition and work organization

Planning, scheduling, budgeting

Tracking costs

Analysis and management reporting

Change management
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— Iv] Task Mame 1st Quarter 2nd Quarter 3rd Quarter ‘4th Quarter Tst Quaﬁem
Dec Jan Feb tdar Apr hlay | Jun Jul | Aug 3ep Oct Mo | Dec lan | Feb | tlar
1 Agile and EvM PM Desk Guide
2 Send out Contracting Scenarios for e 1/15
Review and Comment to Stakeholder
group
3 Stakeholder Group Provide P
Comments 1
4 Update Contracting Scenarios and 'K
incorporate into Agile Pilot
Implementation Plan
5 Puhblish Contracting Scenario Chapter i
£ Agile Pilot Implem entation
7 Deliverahles 1
8 USG Guidance 1
o Desk Guide Contracting Scens " 2/28
10 Pilat Implementation .AB,"23
Increment 1 Guide
11 Pilot Implementation “LEIE'
Increment 2 Guide
12 Congressional Reports
13 Congressional Report 1
14 Congressional Report 1
15 Congressional Report 1
16 Develop Agile Pilot
Implem entation Roadmap
17 Establish Problem Statement
Objectives and Cadence
18 Update Problem Statement
Objectives, Priorities, and
Document Roadmap
19 Develop Stakeholder
Communications Plan
20 Develop Town Hall Discussion
Slides
21 Engage Pilot Programs I
22 Send out Objectives for review * |J
and Comment
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1st Quarter
Jan | Feb I Mar

ID Task Name 1st Quarter 2nd Quarter 3rd Quarter l4th Quarter
Dec Jan | Feb |[ Mar | 2pr | May | Jun | Aug Sep oct | Nov | Dec
23 Increment 1 1 1
24 Conduct TownHall - Establish [
and agree on Increment 1

25 Execute Increment Plan I 1

26 Conduct Weekly T——
Stakeholder Telecons

27 Touch base with each pilot I 1
once every month

28 First Tag Up

29 Second TagUp

30 Third TagUp

31 Fourth TagUp

32 Fifth TagUp

33 Document Ohservations

34 Puhlish Increment 1 Guid

35 Increment 2 I

36 Conduct TownHall - Establish ir

and agree on Increment 2

37 Execute Increment Plan I

33 Conduct Weekl 1
Stakeholder Reviews

39 Touch base with each pilot I 1
once every month

40 First Tag Up

41 Second TagUp

42 Third TagUp

43 Fourth TagUp

44 Fifth TagUp

45 Document Observations

46 Publish Increment 1 Guid
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Questions
Contact Us

EVM Website:
http://www.acqg.osd.mil/evm/
EVM Email:
osd.dodevm@mail.mil

A

lihankaou!

EP

Acquisition Exchange Program (AEP)
provides a unique career-development
experience for high-caliber Government
civilians or military personnel interested in
acquisition and/or EVM.

http://www.acq.osd.mil/evm/aep.program.html
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